



ST. PETER THE APOSTLE (UTALE 1) PARISH

BOX 160

Balaka

Cell: 0999357001

Email: jmatiki79@gmail.com

DATE: 12th February 2023

To: A.L.M.A

Dear Franca,


RELAZIONE SULLA RISTRUTTURAZIONE DELLA SCUOLA PRIMARIA COMPLETA DI MCHIMA.

La ristrutturazione della Mchima Full Primary School di Utale sotto Kankao Zone nel distretto di Balaka, Malawi è stata fissata a 12.000 Euro (K11.958, 043.45) ed è stata finanziata da ASSOCIAZIONE LAICA MONTFORT UN CUORE PER L'AFRICA (A.L.M.A.). A causa della svalutazione della valuta del Malawi, Kwacha, il denaro totale ricevuto è stato di K12.889.871,70. Questi soldi sono stati utilizzati per l'intero lavoro previsto e in più per sistemare il pavimento di due aule. L'aumento dei costi dei materiali porta ad un aumento dei costi di costruzione, tuttavia, abbiamo cercato di tenere sotto controllo i costi acquistando da chi vendeva materiali un po' più economici ma durevoli. Nel complesso, tuttavia, i costi per i materiali da costruzione in Malawi stanno aumentando come nella maggior parte degli altri paesi.

Secondo Frank Wasi, che è il direttore di Flash Builders Construction, dice che il lavoro è completo e sono anche soddisfatto del lavoro così come il capo a nome di tutta la comunità, il preside della scuola Sig. Dennis Pilingu e il capo della scuola ragazzo ha confermato che il lavoro è completo ed è stato fatto secondo il loro gusto. Il progetto è stato realizzato perché la scuola è stata duramente colpita dal ciclone Ana.

La ristrutturazione di questi blocchi ha dato un significativo sollievo alla tensione che c'era quindi, creando un ambiente migliore per l'insegnamento e l'apprendimento. Tutti gli

stakeholder ringraziano l'associazione A.L.M.A. per essere venuto in loro soccorso. La scuola sembra bella e simpatica, grazie mille per il tuo supporto.



A.L.M.A.
ASSOCIAZIONE LAICA MONTFORT UN CUORE PER L'AFRICA



ST. PETER THE APOSTLE (UTALE) PARISH
BOX 166
BALAKA
Cell: 0999357081
Email: jmathe77@gmail.com

Payment Voucher

RENOVATION OF MCHIMA FULL PRIMARY SCHOOL

FUNDED BY: ASSOCIAZIONE LAICA MONTFORT UN CUORE PER L'AFRICA (A.L.M.A.)

Date: 10-02-2023 Payee: FLASH BUILDERS (CONSTRUCTORS)

Amount in Words: SEVEN MILLION ONE HUNDRED FIFTY FIVE THOUSAND THREE HUNDRED EIGHTY TWO KSHILLINGS 25/100

DETAILS	AMOUNT
LAST PAYMENT OF THE RENOVATION OF THE ROOF OF MCHIMA FULL PRIMARY SCHOOL IN BALAKA DISTRICT, ITALAWI.	7,155,340.85
Total	7,155,340.85

Budget line/Account Name	Amount to Date	Amount Required	Balance
	10-02-2023	7,155,340.85	0

Prepared by: Aus. T. M. MATHIAZAFI Sign: [Signature]

ACCOUNTANT/ACC. CLERK

Reviewed by: Peter Isaac Sign: [Signature]

School Committee Chairlady

Approved by: APRILIS DILINGU Sign: [Signature]

Headmaster

Authorized by: Fr. John Matk Sign: [Signature]

Parish Priest

Received by: Frank Wari Sign: [Signature]

Supplier

Date: 10-02-2023

Date: 10-02-2023

Date: 10-02-2023



Date: 10-02-2023

Date: 10-02-2023

Date: 10-02-2023



Fuel refunds-1 litre covers 8km; MK1,760 covers 8Km for petrol vehicle and MK1,920.00 covers 8Km for diesel car. (for every 1Km, refund is MK220.00 for petrol vehicle and MK240.00 for diesel vehicle-the refunds per kilometer changes with fluctuation in fuel prices per litre)



Headmasters Office Before



Headmasters Office After



Inside the Office Before



Inside the Office After





Two Classes Floor Fixed





Yours faithfully,

Fr. John Matiki

THE PARISH PRIEST
ST. PETER THE APOSTLE CATHOLIC PARISH
UTALE 1
P.O. BOX 160
BALAKA, MALAWI